

SECRET

☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2003/12/04 : CIA-RDP78B05171A000100010101-6
CONTRACT INSPECTION REPORTTask No
00010101-6

25X1

TO:

620630 A

DATE

26 May 1972

INSPECTION REPORT NO. (If final, so state)

FINAL

ESTIMATED COMPLETION DATE

26 May 1972

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereocomparator (HPSC)

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

FPI

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☒ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	X		MANUALS	X	
DRAWINGS AND SPECIFICATIONS	X		FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING	X	
			OTHER GOVERNMENT PROPERTY		X

DATE OF LAST CONTACT WITH CONTRACTOR

4 May 1972

DIVISION

NPIC/TSG

Approved For Release 2003/12/04

CIA-RDP78B05171A000100010101-6

Declass Review
by NIMA/DOD

FORM

12-67 1897

USE
PREVIOUS
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

25X1

25X1

25X1

☐ SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010101-6

☒ CONFIDENTIAL

☐ UNCLASSIFIED

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

25X1 1. [] engineers and technicians worked on the HPSC during the first week of May and corrected the deficiencies uncovered during the NPIC technical acceptance and operational suitability tests.

25X1 2. The HPSC meets or exceeds all of the specifications of Contract [] The 16K core memory added to the internal computer of the HPSC under [] has proved to be successful. All of the terms of Contract 25X1 [] site preparation for the HPSC at [] have been fulfilled. 25X1

25X1 3. [] performance on this contract has been very good. Their management has guided the program to a successful completion and their engineering staff was able to overcome many difficult problems. Combined they have been able to produce a high quality instrument suitable for operational use.

4. Total Authorized Funds:

[]

25X1 5. I certify that all of the terms of Contract [] have been fulfilled and all deliverable items received. 25X1

[]

Project Engineer

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010101-6

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET